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FY 2015-16 WORK PLAN AND COST ESTIMATE 
 
 
1.0 INTRODUCTION 
  
The overall goal of the Biological Monitoring Program (Monitoring Program) is to collect 
data on the 146 Covered Species and associated habitats for the purpose of assessing 
the MSHCP’s effectiveness at meeting conservation objectives and to provide 
information for adaptive management. The activities described in this work plan for 
Fiscal Year 2015-16 continue the activities commenced in the previous fiscal year and 
follow the framework outlined in section 5.3 of the MSHCP. Fiscal Year 2015-16 
continues a significant transition period for the Monitoring Program as it shifts into the 
Long-term Monitoring Phase. 
 
2.0 RESPONSIBILITIES 
 
Monitoring Program activities are implemented within the MSHCP Conservation Area on 
lands that are owned and managed by the various MSHCP participants. The Western 
Riverside County Regional Conservation Authority (RCA) has primary responsibility for 
funding the Biological Monitoring Program. To ensure consistency in monitoring efforts 
throughout the Conservation Area, the Monitoring Program is overseen and 
implemented by a Monitoring Program Administrator selected by the RCA. The duties 
and responsibilities of the Monitoring Program Administrator are described in Volume 1, 
Section 6.6.6 of the MSHCP. 
 
As per the MSHCP, the California Department of Fish and Wildlife (CDFW, formerly 
Department of Fish and Game) was the Monitoring Program Administrator for the first 
eight years of the permit (June 2004 – June 2012). In 2007 the CDFW received a 
federal State Wildlife Grant to support its role as the Monitoring Program Administrator 
and develop a long-term monitoring strategy. This grant expired in June 2012 with the 
primary deliverable being the long-term monitoring strategy document briefly described 
below. CDFW will continue to provide resources to support the Monitoring Program 
(vehicles and accessible staff) as available. These resources are expected to be 
minimal moving forward (i.e., one staff and one vehicle in FY 2015-16). 
 
The Monitoring Program Administrator works closely with the RCA to develop and 
implement the annual work plan and budget. The annual work plan is carried out by the 
Monitoring Program Administrator using staff contracted by the RCA through the Santa 
Ana Watershed Association (SAWA) and CDFW staff. 
 
3.0 IMPLEMENTATION STRATEGY 
 
The Monitoring Program is responsible for monitoring the status and trend of the 146 
Covered Species and associated vegetation communities and wildlife habitats over a 
500,000 acre Conservation Area. Because there was little existing scientifically-based 
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data for the majority of Covered Species, the first eight years of the Monitoring Program 
were devoted to an Initial Inventory and Assessment Phase. The purpose of the 
Inventory Phase was to determine where Covered Species occur within the 
Conservation Area, to gather more information on their activity patterns, and to develop 
efficient protocols for detecting them. The development of protocols was necessary to 
standardize data collection, to test the reliability of survey methods, to determine 
feasible and useful monitoring metrics, and to provide a confidence level that 
unobserved species are truly absent at the survey location, rather than overlooked. 
 
The gradual transition from Inventory Phase to Long-term Monitoring Phase has been 
underway since 2012. For species with short reporting requirements such as Quino 
checkerspot butterfly (annual) or coastal California gnatcatcher (every three years) long-
term monitoring is already in place. Multiple surveys for species with short reporting 
requirements have been conducted, providing the initial data points for population trend 
assessment. For species with longer reporting requirements such as Los Angeles 
pocket mouse (every eight years) and with species-specific monitoring objectives 
requiring significant development and testing, the transition from Inventory Phase to 
Long-term Monitoring Phase is ongoing. 
 
The transition into long-term monitoring involves developing monitoring metrics that are 
efficient to collect and robust measures of species status and population trend. The 
baseline monitoring objective for all Covered Species requires at least 75 percent of 
listed Core Areas or known locations to be documented as occupied at least once every 
eight years. As described in the Long-term Monitoring Strategy document developed by 
the Monitoring Program, monitoring protocols that provide additional information such 
as relative abundance of populations at occupied locations, reproductive success, or 
health of observed individuals will be employed whenever possible, to provide the most 
useful representations of species status. Monitoring Program staff have been 
collaborating with researchers at the University of California Riverside Center for 
Conservation Biology to develop conceptual models of Covered Species and their 
habitats that can help identify key population drivers and environmental stressors upon 
which management can act. 
 
One of the explicit goals of the Monitoring Program is to develop efficient long-term 
monitoring protocols that reduce redundancies by collecting information on multiple 
species where possible. For example, bird species co-occurring in similar habitat (e.g., 
riparian vegetation) during the breeding season can be detected using the same survey 
protocols. There will always be some Covered Species that occur in isolated pockets 
within the Conservation Area or that are difficult to detect using standard survey 
protocols; for these species a focused survey effort will be required. 
 
The Long-term Monitoring Strategy describes a two-level design that gives priority to 
assessing the status of Covered Species as stated in the species-specific conservation 
objectives of the Plan which emphasize the continued occupancy of MSHCP-defined 
Core Areas or other areas of known occurrence. For some species, the objectives 
require that reproduction and/or minimum densities of individuals within species Core 
Areas be verified. The second level extends sampling for terrestrial vertebrates to the 
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entire Conservation Area in a cost-efficient manner. The Long-term Monitoring Strategy 
document also includes chapters describing monitoring goals and objectives, sample 
design considerations, proper protocol development, data and information management 
strategies, collaboration and communication with other organizations, and describes the 
organizational framework of the Monitoring Program. 
 
4.0 STAFF COMPOSITION 
 
Monitoring Program staff work as a team to coordinate, develop, and implement 
required monitoring activities for the MSHCP. The Monitoring Program is composed of 
the following staff positions, which are filled based on availability of funding: 
 

 Monitoring Program Administrator 
 Lead Biologist(s) 
 Data Manager 
 GIS Analyst 
 Office Manager 
 Taxa Program Leads 
 General Field Crew, bird specialization 
 General Field Crew, mammal specialization 
 General Field Crew, amphibian & reptile specialization 
 General Field Crew, invertebrate specialization  
 General Field Crew, plant specialization 
 

Currently, the majority of staff are funded by the RCA through a contract with SAWA, a 
local non-profit agency. Monitoring Program staff hired to replace departing staff in FY 
2015-16 will be hired through SAWA. One Program Lead is currently provided by the 
CDFW, with funding from Caltrans. 
 
5.0 SPECIFIC TASKS OF THE MONITORING PROGRAM 
 
5.1 Administration & Coordination 
 
Administering and coordinating the Monitoring Program requires a significant amount of 
effort. Sufficient staff and resources must be acquired, field work must be scheduled, 
land access must be coordinated with other agencies, and survey activities must take 
place. The Monitoring Program Administrator, Lead Biologist, and Office Manager carry 
out the following tasks:   
  

 Develop annual work plans and budgets 
 Identify contract needs, write scopes of work, manage contracts 
 Advertise, interview, and hire Monitoring Program staff; conduct performance 

reviews 
 Develop and maintain training manuals and training programs for staff 
 Direct and schedule staff activities 
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 Identify field supply and equipment needs; submit orders; maintain inventory, 
including vehicles 

 Identify land access needs and coordinate with agencies on access agreements 
 Facilitate monthly reserve management/monitoring coordination meeting 
 Attend monthly RCA team meetings and other agency meetings 
 Give requested presentations to the RCA Board 
 Coordinate with Wildlife Agencies (CDFW and U.S. Fish and Wildlife Service) on 

survey methodology and monitoring activities  
 Develop and maintain Program operations manual  
 Oversee writing of annual survey reports 
 Distribute Monitoring Program data as appropriate 

 
5.2 Biological Surveys 
 
Conducting biological surveys is the most visible part of the Monitoring Program. It is 
also the component that requires the most staff. Prior to collecting data, all aspects of a 
project must be developed. This includes identifying the purpose of the survey, 
choosing the data collection methods and sampling locations, selecting data analysis 
methods, and determining what answers the data are expected to provide. The 
following tasks are carried out by the Monitoring Program Administrator, Lead Biologist, 
GIS Analyst, Data Manager, Taxa Program Leads, and Field Crew: 
 

 Develop field survey protocols and sampling designs 
 Conduct field surveys using multi-species protocols when possible, and specific 

species protocols when necessary  
 Conduct vegetation condition analyses 

 
5.3 Training 
 
The Monitoring Program is required to have a training program approved by the Wildlife 
Agencies to ensure consistent data collection, uniform implementation of protocols, 
animal handling procedures, plant specimen collection, and appropriate experience with 
Covered Species (Vol. 1, Sec. 7.0). The type of species training needed in any given 
year is dependent on the types of survey activities planned. Training is provided both by 
experienced Monitoring Program staff and by qualified outside entities (e.g., U.S. 
Geological Survey, U.S. Fish and Wildlife Service). Safety training (e.g., wilderness first 
aid, CPR) is provided to all incoming staff, and as often as needed to existing staff to 
keep American Red Cross certifications up-to-date. The following training is required of 
Monitoring Program staff: 
 

 Endangered species identification and handling 
 Local flora and fauna identification 
 Wilderness first aid and CPR training  
 Defensive driver training 
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5.4 Data Management & Reports 
 
All of the data collected by the Monitoring Program must be carefully managed. Prior to 
field work, data forms are developed and survey locations are mapped. Field data are 
collected both on paper datasheets and on digital data collection devices. As data return 
from the field, they are entered into a database and checked for accuracy. After data 
collection is completed, the data are analyzed and a report is written describing survey 
results. The results of each year’s monitoring efforts are provided in the Annual Report 
submitted to the RCA. The Monitoring Program Administrator, Lead Biologist, Data 
Manager, and GIS Analyst support and oversee the Taxa Program Leads and 
Monitoring Program staff in the completion of the following tasks:  
 

 Field form and protocol development 
 GIS mapping to support surveys, analysis, and reports 
 Database development and maintenance 
 Data entry and quality control 
 Data analysis using statistics 
 Annual survey report writing 
 Maintaining computer equipment and digital data collection devices 

 
The Monitoring Program has an internal database, developed and managed by the Data 
Manager. Monitoring Program datasets that have been thoroughly proofed and certified 
complete by the Data Manager are submitted to CDFW’s Biogeographic Information 
and Observation System (BIOS), as well as to local partnering agencies and Reserve 
Managers at least once per year. 
 
6.0 MONITORING EFFORTS IN FY 2015-16 
 
Monitoring Program activities planned for FY 2015-16 are largely based on the 
requirements of the MSHCP species objectives found in Volume 2 of the MSHCP. The 
species objectives specify time intervals for detecting and reporting on each of the 
Covered Species in the Conservation Area. When the species objectives do not specify 
a time interval, the status of the Covered Species must be reported on at least once 
every eight years as per General Management Measure 7 (Vol. 1 Sec. 5.0). In addition 
to the species objectives, survey priorities are influenced by the quantity and quality of 
information available for each species (little or poor information means more survey 
effort sooner), whether another agency is already conducting surveys (less effort 
required by the Monitoring Program), relative ease of gathering information (e.g., yellow 
warbler surveys during least Bell’s vireo surveys), and priority of the species to the RCA 
and Wildlife Agencies (e.g., burrowing owl is a high priority species). Funding availability 
and extent of effort required is also considered when determining monitoring activity 
priority. Monitoring Program biologists help with ongoing MSHCP Management Program 
activities that benefit Covered Species (e.g., aquatic invasive species removal/control) 
to the fullest extent possible. 
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An overview of the monitoring efforts planned for FY 2015-16 along with a brief rationale 
for surveys is provided below. Detailed survey methods can be found in the survey 
protocols available at the Biological Monitoring Program office in Riverside, CA. The 
Monitoring Program’s ability to complete these tasks will be dependant upon continued 
funding from the RCA and the amount of support provided by the CDFW. 
 
6.1 Invertebrates 
 

6.1.1 Quino Checkerspot Butterfly Survey 
 
The species objectives for Quino checkerspot butterfly require annual 
documentation of its distribution. The Monitoring Program has surveyed for 
Quino checkerspot butterfly in the Conservation Area during the last 11 biological 
years. In FY 2015-16 survey efforts will continue to focus on monitoring locations 
occupied within the last five years and surveying for the species in suitable 
habitat close to occupied areas. Monitoring Program biologists will coordinate 
with Reserve Managers conducting surveys for Quino checkerspot butterfly to 
avoid duplication of effort. 
 
6.1.2 Delhi Sands Flower-Loving Fly (Delhi Fly) Survey 

 
The species objectives for Delhi fly require documenting successful reproduction 
by this species at all three Core Areas identified in the MSHCP every year for the 
first five years of the permit and then as determined to be appropriate. There is 
currently just one Core Area with conserved land containing suitable habitat for 
the species. Because Delhi fly is an endangered species with an extremely 
limited distribution within the Plan Area, Monitoring Program biologists have 
surveyed for Delhi fly within the lone accessible Core Area during the last 11 
biological years. 
 
Surveys allowing calculation of density estimates of Delhi fly within its accessible 
Core Area were conducted from 2005-2010. In 2011 these efforts were reduced 
to simply documenting successful reproduction, greatly reducing necessary 
resources. However, the Management Program has recently been conducting 
management actions to control the spread of non-native vegetation within 
occupied habitat, and to potentially open up more habitat at the edges of the 
recently occupied area. In order to properly assess the effectiveness of these 
actions, the more intensive study design allowing a density estimate of Delhi fly 
to be calculated was conducted in FY 2014-15 and will be continued in FY 2015-
16. 

 
6.1.3 Fairy Shrimp Survey 
 
The species objectives for Santa Rosa Plateau, Riverside, and vernal pool fairy 
shrimp require the continued use of listed Core Areas at least once every eight 
years. Surveys on accessible lands within listed Core Areas for covered fairy 
shrimp have been conducted by Monitoring Program biologists in several years 
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during the Inventory Phase when adequate rainfall filled pools with water. The 
species-specific monitoring objective has been met for Santa Rosa Plateau fairy 
shrimp but Riverside fairy shrimp and vernal pool fairy shrimp need to be found in 
additional Core Areas in order for their respective species objectives to be met. 
While the surveys required as part of the Inventory Phase are now complete, 
fairy shrimp surveys may be conducted in vernal pools within necessary Core 
Areas if there is adequate rainfall in FY 2015-16 to create new pools in areas 
already surveyed, or if additional lands are acquired. 

 
6.2 Birds 

 
6.2.1 California Gnatcatcher Survey 

 
The species objectives for California gnatcatcher require continued use and 
successful reproduction within Core Areas at least once every three years. 
Targeted surveys for California gnatcatcher and associated coastal sage scrub 
birds were last conducted in FY 2013-14, with the objective for California 
gnatcatcher being achieved. 
 
The U.S. Fish and Wildlife Service is organizing a regional monitoring survey 
effort for California gnatcatcher with the goals of conducting status and trend 
monitoring with habitat and species threat covariates, understanding post-fire 
population effects, and population responses to climate change. Participation in 
this larger-scope monitoring effort would also allow for the Monitoring Program to 
collect data needed to meet stated MSHCP objectives, with work beginning in FY 
2015-16. There are at least two other covered bird species (rufous-crowned 
sparrow and Bell’s sage sparrow) that occur in coastal sage scrub that can be 
monitored using the same survey protocol.  

 
6.2.2 Nashville Warbler Survey 
 
The species objectives for Nashville warbler require focal surveys in the San 
Jacinto Mountains by Pine Cove and Lake Fulmor, their two designated Core 
Areas. Although unconfirmed, these are the two locations the species is 
presumed to have bred in the past. Monitoring Program biologists have 
previously detected Nashville warbler twice during the breeding season outside 
of the San Bernardino National Forest and several times within the San 
Bernardino National Forest but not during the breeding season. Focused surveys 
in FY 2015-16 will be conducted during the breeding season near Pine Cove and 
Lake Fulmor to confirm whether or not the species is currently breeding at those 
locations. 

 
6.2.3 Tricolored Blackbird Survey 
 
Due to a precipitous population decline and widespread habitat loss, the 
tricolored blackbird was emergency-listed as an Endangered Species by the 
California Fish and Game Commission in December 2014. The species 
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objectives for tricolored blackbird require documenting the continued use and 
successful reproduction in at least one of five Core Areas every five years. 
Targeted surveys in 2014 confirmed that the objective as written is currently 
minimally achieved. However, populations in Riverside County, southern 
California and state-wide remain near historic lows. Management actions and 
public outreach activities are underway to enhance breeding and foraging habitat 
on conserved land and to avoid take of the species on private land. Tricolored 
blackbirds concentrate their breeding effort at only a few sites in any given year 
making each colony critical and relatively easy to monitor. Surveys to document 
population and reproduction status at sites with tricolored blackbird in FY 2015-
16 will be conducted pending staff availability in order to continue providing 
updated information for adaptive management. The Tricolored Blackbird Working 
Group leads a state-wide census survey every three years, but is working on 
developing a sampling regime that could be implemented state-wide annually. 
Monitoring Program surveys would be incorporated into this larger effort. 

 
6.2.4 Raptor Reproduction Monitoring 
 
The species objectives for turkey vulture and golden eagle require the continued 
use of and successful reproduction at known nesting locations every three, and 
eight years, respectively. Targeted surveys for turkey vulture nests were last 
conducted in 2008, and for golden eagle nests in 2012-2013. Future efforts will 
emphasize the vigilant tracking of raptor behavior while biologists are conducting 
other targeted survey work (e.g., coastal sage scrub, riparian, lake bird surveys) 
and regularly visiting known nest locations mentioned in the MSHCP or by local 
birders during the nesting season. Although the listed objectives for bald eagle 
do not require documentation of successful nesting within the Conservation Area, 
biologists will track bald eagle nests along with turkey vulture and golden eagle 
nests, as they are discovered. Because of the hopefully more efficient but less 
dependable nature of data resulting from this opportunistic effort, a report or 
reports summarizing the current status of these species and progress towards 
meeting species objectives will be written when there are significant results to 
convey. 
 
6.2.5 Burrowing Owl Monitoring 
 
The species objectives for burrowing owl require the conservation of five Core 
Areas plus interconnecting linkages, containing a total breeding population of at 
least 120 owls with no fewer than five pairs in any one Core Area. Several land 
managers within the Conservation Area have installed artificial burrows and are 
managing vegetation for burrowing owl. Monitoring Program biologists will 
coordinate with Reserve Managers to be sure that breeding pair counts are 
conducted at locations known to recently support owls, or where owls have been 
recently actively translocated. 
 
In FY 2015-16 continued monitoring of artificial burrows installed across the 
Conservation Area will be conducted three times per year as according to the 
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Western Riverside County MSHCP Burrowing Owl Management Plan. Additional 
surveys to obtain an accurate count of breeding pairs of burrowing owls within 
Core Areas will be conducted as needed by Monitoring Program biologists in FY 
2015-16 to document distribution and reproduction of burrowing owl whether at 
artificial or natural burrow locations. Monitoring Program biologists will coordinate 
with Reserve Managers to avoid duplication of effort. 

 
6.3 Amphibians and Reptiles 

 
6.3.1 Reptile Survey 

 
San Bernardino mountain kingsnake, San Diego mountain kingsnake, southern 
rubber boa, and San Diego banded gecko have proven difficult to detect 
regardless of survey method. The species objectives for all four reptiles require 
documentation of the continued use of Core Areas at least once every eight 
years. 
 
Ultimately, there may be no truly efficient means to reliably detect these species 
as they are highly secretive and not typically found in high numbers. Collection of 
incidental observations both from Monitoring Program biologists and partnering 
agencies will continue to be essential. Because surveys conducted to date are 
insufficient to determine that target species are truly absent from Core Areas 
where they have not been documented to occur, Monitoring Program biologists 
will also opportunistically search suitable habitat within Core Areas for these 
species when personnel are available. These targeted area searches will be 
significantly less labor-intensive than previous survey methods, and will also 
result in detections of the following Covered Species: Belding’s orange-throated 
whiptail, coastal western whiptail, granite spiny lizard, northern red-diamond 
rattlesnake, San Diego horned lizard and southern sagebrush lizard. 
 
6.3.2 Amphibian Stream Survey 
 
After conclusion of the Inventory Phase, species objectives for arroyo toad, 
mountain yellow-legged frog, California red-legged frog, and coast range newt 
require documentation of successful breeding populations within the 
Conservation Area at least every five or eight years. California red-legged frog 
may be extirpated from the Plan Area as no individuals have been observed by 
Monitoring Program biologists or reliably reported to the Monitoring Program 
since 2004. Ongoing efforts carried out by the U.S. Forest Service and U.S. 
Geological Survey largely account for mountain yellow-legged frog survey needs. 
Therefore, recent survey priority has been given to streams with appropriate 
habitat for arroyo toad (species objective was not met during Inventory Phase) 
and coast range newt (objective met in 2009). Surveys for stream-dependent 
amphibians began again in FY 2014-15 but are expected to take more than one 
year to complete. Ongoing Monitoring Program surveys will be conducted in 
conjunction with efforts carried out by the U.S. Forest Service and U.S. 
Geological Survey. 



Biological Monitoring Program FY 2015-16 Work Plan and Cost Estimate 

 10

 
6.3.3 Western Spadefoot Survey 

 
The species objectives for western spadefoot require maintaining successful 
reproduction at 75 percent of conserved breeding locations as measured once 
every eight years. Early Monitoring Program surveys for western spadefoot were 
mostly conducted as part of vernal pool monitoring also targeting covered fairy 
shrimp species. Surveys targeting western spadefoot in FY 2015-16 will be 
decoupled from fairy shrimp/vernal pool surveys to better address the species 
objectives for western spadefoot, which are not currently met. Surveys for 
western spadefoot beyond strictly vernal pool areas will be conducted in 
applicable Core Areas and conserved breeding locations to determine presence 
and breeding activity for this species if there is adequate rainfall in FY 2015-16. 
Isolated pools, road ruts, and creeks that do not strictly follow the definition of 
vernal pools will be surveyed in order to capture additional potential habitat for 
breeding spadefoot. 
 
6.3.4 Western Pond Turtle Trapping 
 
The species objectives for western pond turtle require the continued use of at 
least 75 percent of conserved Core Areas as measured once every three years. 
Surveys for western pond turtle in 2011 and 2012 confirmed that the objective 
was minimally met in the last reporting period. While larger populations were 
present in five Core Areas, just one pond turtle was captured in the San Jacinto 
River Core Area and no pond turtles were detected in the Chino Creek, and 
Temecula Creek Core Areas. If land with potentially suitable habitat has been 
acquired or significant habitat management has occurred within previously 
unoccupied cores, these cores will be resurveyed in FY 2015-16. However, the 
conserved areas within these cores were not appropriate for pond turtles during 
previous surveys so they will not be resurveyed without the above conditions. 
Previously occupied cores will be resurveyed in FY 2015-16 to determine the 
current status of the species within the Conservation Area. Additionally, if any 
turtles are translocated into occupied or unoccupied Core Areas, Monitoring 
Program biologists will monitor the results of these efforts. 

 
6.4 Mammals 

  
6.4.1 Small Mammal Trapping 
 
San Bernardino kangaroo rat is narrowly distributed within the Plan Area. The 
species-specific objectives require that at least 75% of the assumed 4,440 acres 
of suitable habitat in the Conservation Area be occupied and that at least 20% of 
the occupied area have a density of at least five animals per hectare. Monitoring 
Program trapping efforts primarily targeting Los Angeles pocket mouse in 2011 
and 2012 confirmed that San Bernardino kangaroo rat was present in several 
areas along the San Jacinto River, although the trapping area was not extensive 
enough to determine whether the species objective is currently met. Targeted 
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surveys to determine the current distribution and density of San Bernardino 
kangaroo rat within the historic flood plains of the San Jacinto River and Bautista 
Creek and their tributaries began in late FY 2014-15 and will continue in FY 
2015-16. 

 
6.4.2 Carnivore Surveys 
 
Species objectives for bobcat, coyote, long-tailed weasel, and mountain lion 
require the conservation of contiguous-habitat blocks and the maintenance of 
corridors that provide an effective means for dispersal. Surveys to detect the 
above-listed mammals in contiguous habitat blocks, linkages, and movement 
corridors identified by the MSHCP have been ongoing since 2007. Surveys in the 
contiguous habitat blocks are finished for the current eight year reporting period. 
Work in the linkages will continue in FY 2015-16, primarily using motion-triggered 
cameras to record images of target species.  
 
While motion-triggered cameras and incidental observations provide regular data 
points for bobcat, coyote and mountain lion, previous analysis of survey 
techniques has shown that scent stations along transects following likely 
movement corridors is the most effective means to document long-tailed weasel 
occurrences. These surveys were last conducted in 2009 and can take more 
than one year to complete given the extent of the survey area. Pending staff 
availability, Monitoring Program biologists will conduct carnivore scent station 
surveys in habitat blocks and corridors particularly targeting long-tailed weasel in 
FY 2015-16. These surveys should additionally result in significant detections of 
other carnivore species. 

 
6.4.3 Brush Rabbit Surveys 
 
Brush rabbit occurs throughout the Plan Area in suitable habitat. The species 
objectives for brush rabbit require the conservation of at least 18 Core Areas and 
interconnecting linkages. Species presence and continued use must be 
maintained at 75% of these areas at least once every eight years. While there 
are occasional reports of incidental observations of brush rabbit, Monitoring 
Program biologists had not conducted focused surveys for this species until FY 
2014-15. Without having individuals in-hand, brush rabbit can be easily confused 
with desert cottontail as their ranges overlap and appearances are very similar. 
Thus, FY 2014-15 survey efforts involved live-trapping for rabbits within Core 
Areas. However, trap success was low. Pending staff availability, Monitoring 
Program biologists will conduct focused trapping for brush rabbit at additional 
locations within Core Areas in FY 2015-16. These surveys can be conducted in 
the less demanding fall and winter seasons, increasing their feasibility. Biologists 
will also deploy rabbit traps in the vicinity of small mammal traps when feasible to 
increase efficiency. Finally, the feasibility of using genetic analysis of scat pellets 
will be investigated to confirm brush rabbit presence at monitored locations. 
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6.5 Plants 
 
 6.5.1 Rare Plant Survey 
 

There are 63 covered plant species with species objectives that require 
conserving and monitoring known populations within the Conservation Area. 
Surveys for rare plants in FY 2015-16 will continue efforts to update the current 
status of Covered Species on conserved lands. The focal species in any given 
year are dependent on weather conditions and accessibility of survey sites. 
Nearly all historic locations of covered plant species within the Conservation Area 
have been visited in previous years. Thus, rare plant monitoring efforts in FY 
2015-16 will focus on conducting surveys for covered plant species at recently 
acquired properties, documenting required localities for species not adequately 
conserved, and revisiting locations previously determined to be occupied by 
covered plant species in a long-term monitoring context. 
 
6.5.2 Engelmann Oak Study 
 
The species objectives for Engelmann oak require maintaining recruitment of 
seedling and sapling oaks within conserved populations as measured across any 
consecutive five-year period. Targeted surveys for Engelmann oaks were last 
conducted in FY 2011-12. Surveys for Engelmann oaks in FY 2015-16 will 
reproduce prior efforts to measure current recruitment within accessible lands in 
the Conservation Area. 

 
6.5.3 Riparian Vegetation Monitoring 
 
The MSCHP requires the Monitoring Program to assess the condition of 
vegetation communities within the Conservation Area (Vol. 1, Sec. 5.3.2). A 
CDFW grant-funded update to the existing GIS-based vegetation community 
map was delivered in March 2015. This product will be extremely useful in 
comparing acreage, distribution and broad-scale vegetation condition changes in 
communities throughout the Plan Area. On-the-ground vegetation community 
monitoring efforts in recent years have focused on documenting the status of 
riparian vegetation within the Conservation Area. A pilot survey to determine a 
list of feasible goals, optimal methods, and achievable, useful results was 
initiated in the winter of 2012-13. RCA-managed properties that were high 
priorities for future restoration efforts were primarily targeted. FY 2015-16 
vegetation community monitoring efforts will continue the percent cover-based 
sample design with an expanded distribution of sampling locations to better 
represent the extent of riparian vegetation within the Conservation Area. 
 

 6.5.4 Vegetation Surveys 
 

Vegetation surveys are conducted by trained botanists in conjunction with wildlife 
survey efforts as practicable and appropriate. The purpose of vegetation surveys 
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is to describe the wildlife habitat within survey areas to gain a better 
understanding of potential drivers for observed species distributions. 
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7.0 SCHEDULE OF MONITORING EFFORTS FOR FY 2015-16 
 
Below is a tentative calendar of when surveys are planned for FY 2015-16. The “biological year” or “survey season” does 
not match the fiscal year, thus the calendar represents two different survey seasons. The first half of the calendar 
continues many of the activities commenced in FY 2014-15. 
 
 
Survey Jul15 Aug15 Sep15 Oct15 Nov15 Dec15 Jan16 Feb16 Mar16 Apr16 May16 Jun16 

Quino Checkerspot Survey             
Delhi Fly Survey             
Fairy Shrimp Survey             
California Gnatcatcher Survey             
Nashville Warbler Survey             
Tricolored Blackbird Survey             
Raptor Reproduction Survey             
Burrowing Owl Monitoring             
Reptile Survey             
Amphibian Stream Survey             
Western Spadefoot Survey             
Western Pond Turtle Trapping             
Small Mammal Trapping             
Carnivore Surveys             
Brush Rabbit Surveys             
Rare Plant Survey             
Engelmann Oak Study             
Riparian Veg Monitoring             
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8.0 BIOLOGICAL MONITORING PROGRAM COST ESTIMATE FOR FY 2015-16 
 
The RCA has primary responsibility for funding the Monitoring Program. However, the 
CDFW funds a small portion of the Monitoring Program based on the availability of the 
State’s budget. The proposed FY 2015-16 Biological Monitoring Program budget is 
similar to previous budgets submitted to and approved by the RCA Board of Directors. 
The majority of funding is allocated to a contract with the Santa Ana Watershed 
Association for staff. 
 
ALLOCATION COST 
CDFW Funded Labor & Supplies  
Biologist 81,445
Vehicle Usage (Fuel & Maintenance) 7,200
Office Support (Internet service) 1,000

Subtotal CDFW Funded Labor & Vehicles $89,645
RCA Funded Contracts 
Santa Ana Watershed Association (staff) 927,725
Santa Ana Watershed Association (staff reimbursements) 2,000

Subtotal RCA Funded Contracts $929,725
RCA Funded Operating Expenses & Equipment 
Rent – Lease Buildings 83,781
Field Equipment & Misc. (Non-fixed Assets) 4,000
Office Supplies 4,000
Communications (Phones) 7,000
Maintenance – Computer Equipment 13,120
Computer Software (GIS License renewals) 1,189
Training – Other 
Vehicle Fuel and Maintenance 

4,000
25,000

Subtotal RCA Funded O&E  $142,090

Total Program Cost $1,161,460
Minus Total CDFW Cost - $89,645
Grand Total RCA Cost $1,071,815
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9.0 Contact Info 
 
The FY 2015-16 Work Plan and Cost Estimate was prepared by the Monitoring Program 
Administrator and was submitted to the Regional Conservation Authority for approval. 
For more information, contact: 
 
Western Riverside County MSHCP 
Monitoring Program Administrator 
Adam Malisch 
4500 Glenwood Drive, bldg C 
Riverside, CA 92501 
amalisch@biomonitoringrca.org 


